

**Goal Statement: Identify and prioritize options for newly acquired township land.**

Strategic Action	Cost \$	Responsibility	Target Date	Monitoring	
				Initiated	Completed
Develop municipal water source proposal	I	Mqt Twp & Public Works Supt./Drilling Contractor	May 1 04		
Develop recreational plan for passive recreation (After wells, water line and access road have been completed)		Rec Com and Board	July 1 04/05		
Develop protective covenant to ensure use		Manager	April 1 04		
Determine options for future development		Manager, Board & Planning Com	July 1 04		
Develop a 'white paper' as a means of communicating with Township residents about the new property acquisition		Manager	Feb 1 04		

--	--	--	--	--	--